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CCRNo. 98-/, 72 Logged Date  16-04-98 Rev. Request Type CCR

Priority Routine Urgent ] Emergency ] | Aftected Release B Change Class I

Title

Delivery of Drop 4P to VATC

Documents Affected Source Nos (RID, NCR, Action tem, GSFC CCR, etc.) or
Tech Reterence

VDD for 2.0 (Build Plan) N/A

RTM Change [ _] Start New Baseline [_]

Problem
Drop 4P is ready for delivery to the VATC for Test.

Proposed Solution
Turnover of Drop 4P custom code.

Refer to the Build Plan for Version 2.0 Iteration 4P for a description of the content of Drop 4P, and installation and configuration
instructions.

Impact Analysis:

Organizations Affected: 800 [ Contracts [} ECS Chiet Eng ] Fos [ M&0 ]
Procurement [] oo ] Rel. Dev w Rel. A [ Rel.C [ SCDO Arch. ]
Sclence Off [T] Security [] Subcontrct [T] Sys.Eng [] SysXer:
cpf
Cost: None Small [] Medium [] Large ]
{Not sxceeding $100.000} 1$100,000 to $500.000) {Over $500.000}
Schedule: None [X] Other
Additional LOC N/A Man-Months N/A

Materials None

Originator R. Miller ,QAWQQM \W\( ) MO/\ CO/‘\,/ D

gnaf7e m/ Date
Office ReiDev Office Manager dlﬁb N Q/ "// 6/

Signature Date
Disposition Approved /gj Approved w/Comment [_] Forward [_] Disapproved [_]
Comments:

/ w

G, 7/
CCB Chairperson /. =4 o A & 5
Signature / - / 7 Date
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